
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 05/08/2017

ESTIMATE SUMMARY 09:33:24

CONTID: C20774         ESTIMATE NO: 0006 PROG 2005

PCN: 20774-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 Pueblo to Walsenburg PERCENT TIME:

PROJECT NO: ITS SW01-621                  

ITS Deployment of Node Building in Walsenburg

NAME OF ROAD:  

PROJECT COUNTIES: HUERFANO

CONTRACTOR:

GLASER ELECTRIC COMPANY, LLC PAY PERIOD ENDING

12525 E. JAMISON PLACE , # 8 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)790-4555 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 806,569.64 PARTICIPATING $ $ 68,368.25

AWARD PROJECT AMT: 774,395.08 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

106.88

FIXED COMPLETION DATE

FIXED COMPLETION DATE

92.37%

61,532.84

68,368.25

68,368.25

68,368.25

$

$

$

$

745,036.80

0.00

745,036.80

0.00

745,036.80

-11,615.93

0.00

733,420.87

0.00

AMOUNT DUE 733,420.87 68,368.25

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 68,368.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PUEBLO

  

264.0 TIME ALLOW: 4/21/2017 ??:??:??

ORIG TIME ALLOW: 2/28/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/18/2016

08/18/2016

05/08/2017

07/14/2016

07/27/2016

08/11/2016

08/18/2016
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PCN: 20774-BID    ESTIMATE RUN 05/08/2017

PROJECT: ITS SW01-621                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:33:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Potholing 26.750

3.800

203-01597  
 

8,669.4830.550

1,078.36

30.550

HOUR

283.78000

0010 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

193.00000

0015 Aggregate Bag 100.000

0.000

208-00035  
 

1,235.00100.000

0.00

100.000

LF  

12.35000

0020 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,332.001.000

0.00

1.000

EACH

1,332.00000

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

100.50000

0030 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

0.000

DAY 

572.00000

0035 Adjust Manhole 1.000

0.000

210-04010  
 

672.001.000

0.00

1.000

EACH

672.00000

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

21,030.00000

0045 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

24,910.00000

0050 Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

0.000

SY  

6.46000

0055 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

200.92000
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PCN: 20774-BID    ESTIMATE RUN 05/08/2017

PROJECT: ITS SW01-621                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:33:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

81.70000

0065 Manhole (Traffic Management System) 1.000

0.000

604-39050  
 

6,318.001.000

0.00

1.000

EACH

6,318.00000

0070 Fence (Plastic) 100.000

0.000

607-11525  
 

846.00100.000

0.00

100.000

LF  

8.46000

0075 Location Marker (Fiber Optic)(Dome) 4.000

0.000

612-00260  
 

392.004.000

0.00

4.000

EACH

98.00000

0080 2 Inch Electrical Conduit (Bored) 1,535.000

0.000

613-00206  
 

24,728.851,535.000

0.00

1,535.000

LF  

16.11000

0085 2 Inch Electrical Conduit (Plastic) 1,122.000

0.000

613-01200  
 

10,580.461,122.000

0.00

1,122.000

LF  

9.43000

0090 3 Inch Electrical Conduit (Plastic) 188.000

0.000

613-01300  
 

3,502.44188.000

0.00

188.000

LF  

18.63000

0095 Pull Box (24"x36"x24") 13.000

-3.000

613-07023  
 

29,080.0010.000

-8,724.00

10.000

EACH

2,908.00000

0100 *Telemetry (Field) (Filter) 28.000

0.000

614-86105  
 

2,926.0028.000

0.00

28.000

EACH

104.50000

0105 Fiber Optic Cable (Single Mode) (12 Fiber) 2,806.000

0.000

614-87010  
 

5,247.222,806.000

0.00

2,806.000

LF  

1.87000

0110 Fiber Optic Cable (Single Mode) (24 Fiber) 540.000

0.000

614-87011  
 

1,139.40540.000

0.00

540.000

LF  

2.11000
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PCN: 20774-BID    ESTIMATE RUN 05/08/2017

PROJECT: ITS SW01-621                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:33:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Management System Building 1.000

0.000

614-87300  
 

375,603.001.000

0.00

1.000

EACH

375,603.00000

0120 *Traffic Management System Building Equipment 0.750

0.250

614-87310  
 

20,963.001.000

5,240.75

1.000

L S 

20,963.00000

0125 Closed Circuit Television 4.000

0.000

614-87320  
 

17,907.004.000

0.00

4.000

EACH

4,476.75000

0130 *Test Fiber Optic Cable 0.000

1.000

614-87350  
 

55,433.001.000

55,433.00

1.000

L S 

55,433.00000

0135 Fiber Optic Cable (Single Mode) (96 Strands) 538.000

0.000

614-87496  
 

1,624.76538.000

0.00

538.000

LF  

3.02000

0140 *Ethernet Switch (3930) 5.000

0.000

614-87690  
 

41,278.005.000

0.00

5.000

EACH

8,255.60000

0140 MATERIAL ALLOWANCE 3930 ETHERNET SWITCH 0.000

0.000

0.000.000

0.00EACH

6,907.27000

0145 *Ethernet Switch (3931) 2.000

0.000

614-87690  
 

16,438.002.000

0.00

2.000

EACH

8,219.00000

0145 MATERIAL ALLOWANCE 3931 ETHERNET SWITCH 0.000

0.000

0.000.000

0.00EACH

6,907.26000

0150 Construction Surveying 1.000

0.000

625-00000  
 

6,138.001.000

0.00

1.000

L S 

6,138.00000

0155 *Mobilization 0.627

0.000

626-00000  
 

66,757.320.627

0.00

1.000

L S 

106,471.00000
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PCN: 20774-BID    ESTIMATE RUN 05/08/2017

PROJECT: ITS SW01-621                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:33:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Flagging 6.000

0.000

630-00000  
 

178.146.000

0.00

6.000

HOUR

29.69000

0165 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

110.00000

0170 *Traffic Control Management 35.000

5.000

630-00012  
 

19,910.0040.000

2,488.75

40.000

DAY 

497.75000

0175 *Construction Traffic Sign (Panel Size B) 16.200

0.000

630-80342  
 

1,336.5016.200

0.00

24.000

EACH

82.50000

0180 *Construction Traffic Sign (Panel Size C) 11.700

0.000

630-80343  
 

965.2511.700

0.00

13.000

EACH

82.50000

0185 *Vertical Panel (Plastic) 0.000

0.000

630-80351  
 

0.000.000

0.00

0.000

EACH

44.00000

0190 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.000

630-80358  
 

2,376.003.600

0.00

4.000

EACH

660.00000

0195 *Portable Message Sign Panel 4.000

0.000

630-80359  
 

880.004.000

0.00

4.000

DAY 

220.00000

0200 *Drum Channelizing Device 5.400

0.000

630-80360  
 

237.605.400

0.00

25.000

EACH

44.00000

0205 *Traffic Cone 90.000

0.000

630-80380  
 

990.0090.000

0.00

100.000

EACH

11.00000

0210 *Mobile Attenuator 4.000

0.000

630-85041  
 

2,200.004.000

0.00

4.000

DAY 

550.00000
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PCN: 20774-BID    ESTIMATE RUN 05/08/2017

PROJECT: ITS SW01-621                  ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:33:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

19,832.000

F A 

1.00000

0220 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0225 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0230 F/A Furnish & Install Electrical Service 0.000

4,872.610

700-70082  
 

4,872.614,872.610

4,872.61

4,872.610

F A 

1.00000

0235 F/A Communication Lines 968.000

7,978.780

700-70230  
 

8,946.788,946.780

7,978.78

8,946.780

F A 

1.00000

0240 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0285 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

1.001.000

0.00

1.000

L S 

1.00000

CAT 741,704.8168,368.25803,237.64CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Sanitary Facility 1.000

0.000

620-00020  
 

3,332.001.000

0.00

1.000

EACH

3,332.00000

CAT 3,332.000.003,332.00CURRENT AMT0400 $ $ $

$ 745,036.8168,368.25$806,569.64$CURRENT AMTPROJECT TOTAL


